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Grant Number: Obligation Date:
B-08-MN-21-0001

Grantee Name: Award Date:
Louisville Jefferson County Metro Government, KY

Grant Amount: Contract End Date:
$6,973,721.00

Grant Status: Review by HUD:
Active Original - In Progress

Submitted By:
No Submitter Found

Disasters:

Declaration Number
NSP

Plan Description:

Jefferson County ranks highest among the Commonwealth of Kentuckys 120 counties and the Louisville MSA has
been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the Courts. Louisville/Jefferson County Metro Government (Louisville Metro) ranks highest
among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county
level, Louisville Metro was the only county assigned a most distressed score of 100 out of 100 points by the
Kentucky Department for Local Government.

Recovery Needs:

In preparation for receiving the NSP special allocation, Louisville Metro established a housing policy Advisory Panel
to gather input from the private sector, external Metro Government agencies, and the Louisville Metro Council.
Financial institutions, housing development professionals and supportive service providers were each represented
on the panel. Four subcommittees were formed to evaluate the topics such as financial leveraging opportunities,
geographical need, residential construction challenges, and homebuyer concerns. The programmatic activities and
priorities reflected in this amendment are a direct result of the conclusions and recommendations of the Advisory
Panel based on information gathered by and for the panel.

To ascertain areas of greatest need, Metro Louisville analyzed data from a number of sources. The HUD USER
website assessed need using a variety of factors including home value decline, incidence of high cost loans, and
Post Office data on residential vacancies. We consider areas of greatest stress to be those Census Tract Block
Groups which received the designation of 8, 9 and 10 on a scale of 1 to 10 (with 10 indicating the greatest degree of
distress). Louisville Metros primary emphasis will be on those rated 10 by US HUD. The Metro Department of
Inspections, Permits and Licenses (IPL) also provided information regarding the length of vacancy and citations for
Code violations for vacant structures; and the Master Commissioner of Jefferson Circuit Court provided information
on foreclosures throughout Metro Louisville.

In addition to addressing areas of greatest need, the Advisory Panel also considered other neighborhood
characteristics. Specific areas of priority were chosen based on the following:

Existing Neighborhood Plan or infrastructure plan
Existing neighborhood involvement, e.g. Block Watches, Weed and Seed
Potential economic development corridors, which create or could
create jobs
Neighborhood assets and amenities, e.g. parks, playgrounds, schools
Owner-occupancy rate and trends
Vacancy rates, from the Department of Inspections, Permits and
Licenses



Foreclosure information from Metro 211 program which was
established to counsel people in foreclosure crisis
Housing value trends from the Property Valuation Administrator

Based on this information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. The neighborhoods outlined below will have
priority in Louisville Metros forthcoming requests for proposals. Data provided by US HUD is based on Census Tract
boundaries which do not always correspond with commnly recognized neighborhood boundaries. Louisville Metro
was able to overlay high risk Census Tracts on a map of the jurisdiction to identify the most closely correlated
neighborhoods.

Neighborhoods designated as high priority areas receiving initial benefit from NSP and other available entitlement
funds are include:

Table 1

Park duValle area (Census Tracts 10, 127.01, and 128.01);

Shawnee (Census Tracts 4 and 7);

Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and
65).

Using information provided by local governmental sources, all vacant properties in these areas will be mapped and
determination will be made whether individual properties are consistent with NSP eligible use requirement ale Metro
will move ahead with an ongoing assessment of the specific needs of each neighborhood. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies
comprised of the eligible uses brought forth in the NSP by HERA.

The NSP allows the use of only the low-and-moderate income national objective. All funds will be used to assist
individuals or families with incomes at or below 120 percent of area median income (AMI). In addition, no less than
25 percent of funds ($1,743,430) will be used to purchase or redevelop abandoned or foreclosed residential
properties that will be used to house individuals or families at or below 50 percent of AMI.

Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA. Efforts to
identify the specific areas of greatest need were informed by analyzing data made available by the Office of Policy
Development and Researchs HUD USER. Toward making determinations of greatest need, Louisville Metro has
adopted the Estimated Foreclosure Abandonment Risk Score. These Risk Scores incorporate factors such as the
percentage of home foreclosures, the percentage of homes financed by subprime mortgages, and residential
vacancy rates. After reviewing Risk Scores for all Census Tract Block Groups within the jurisdiction Louisville Metro
defines areas of greatest need to be those Block Groups which received a Risk Score of 8, 9 or 10 on a scale of 1 to
10 (with 10 indicating the greatest degree of future foreclosure risk and abandonment).

The areas of greatest need to be targeted with NSP funds are identified in Table 1. Each Target Area will be further
analyzed and smaller project areas will be defined based on our ability to concentrate programmatic efforts and
achieve sustainable outcomes for the residents in the immediate area. Detailed strategies will be determined on a
neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and Metro
Council representatives.

The proposed budget for NSP activities is outlined in Table 2 below. NSP funds will be allocated across two primary
types of activities. Forty percent of NSP funding is allocated to those activities to be carried out by Louisville Metro
staff. These efforts will be referred to as Direct activities and include Administration, Disposition and Acquisition. The
remaining sixty percent of the NSP award will be allocated to Indirect activities, or those carried out by external or
third party participants in response to periodic Requests for Proposals issued by Louisville Metro Housing and
Family Services.

Louisville Metro will utilize no more than 10% of its NSP allocation for Administration. Non-NSP resources will be
used for educating and informing residents about redevelopment opportunities presented through HERA and local
governments efforts under the NSP.

Table 2

Proposed* NSP Entitlement Budget

$6,973,721 NSP Award Amount 100%



NSP Activities

$ 697,372 Administration 10%

$ 697,372 Direct Disposition 10%
$1,394,744 Direct Acquisition 20%
$2,789,488 Total Direct 40%
$1,743,430 Indirect Finance 25%
$1,743,430 Indirect Production 25%

$ 697,372 Indirect Public Facilities 10%
$4,184,233 Total Indirect 60%

* Louisville Metro reserves the right to revise this plan and/or reprogram NSP funds subject to the alternative

reguirements governing citizen patrticipation.

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

This Report Period

N/A

N/A
$44,376.14
$45,000.00
$0.00
$0.00
$0.00
$0.00

Required
$99.99

$0.00
$1,046,058.15
$697,372.10
$0.00

To Date
$697,372.00

$697,372.00
$44,376.14
$45,000.00
$44,376.14
$0.00

$0.00

$0.00

To Date
$0.00
$0.00
$0.00

$44,376.14
$0.00

As of the second quarterly performance report, Louisville Metro wishes to revise the NSP budget and eliminate the
&ldquoDirect Disposition&rdquo or Landbanking activity under Eligible Use C in favor of consolidating all direct
activities under Eligible Use B &ndash Purchase and Redevelop Foreclosed Properties. After receiving the final
NSP Bridge Notice and having attended the NSP-1 Training in Chicago, IL July 6-7, 2009, Louisville Metro is better
informed on actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line items set aside for Eligible Use A &ndash Financing Mechanisms, as downpayment grants,



principle write downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget
reflects only two &ldquoProjects&rdquo crossing three eligible use types available in DRGR. Finally, Metro will
explore the &ldquolump-sum draw down&rdquo provisions found at 24 CFR 570.513 to expedite the obligation and
expenditure of NSP funds.

Whereas NSP-1 funds were allocated by neighborhood, revisions will seek to reduce the number of
&ldquoprojects&rdquo from nine (9) to four (4) projects; two of which will relate to specific programs with distinct
methods of service delivery. Funds are no longer allocated to neighborhood activities. Instead, potential
beneficiaries, either NSP homebuyers or developers will drive logistical decisions on NSP investments. Both
potential NSP homebuyers and NSP developer proposals will be limited to Louisville Metro&rsquos NSP Census
Tracts.

Given the level of detail needed throughout the NSP development process, the project categories will remain very
broad. Under eligible use B &ndash Purchase and Rehab roughly 30% of federal entitlement funds will be
associated with a consumer driven, direct assistance program. Prospective income eligible homebuyers will be able
to select properties of interest which will be redeveloped. The remaining 60% of the grant will be programmed under
eligible use E &ndash Redevelopment and made available to for-profit or non-profit residential developers.

These two projects will include the various eligible activities authorized under each eligible use. Each activity will

begin with a zero balance. As site specific projects are identified, we will obligate funds by entering site addresses
and details on low-income or 50% AMI households.

Project Summary

Project #, Project Title This Report Period To Date
Project Funds Program Funds  Project Funds Program Funds
Budgeted Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00 $0.00
A, Shawnee $0.00 $0.00 $2,072,564.00 $0.00
B, Portland $0.00 $0.00 $2,013,906.00 $0.00
B- Acquisition-Rehab, Homebuyer Choice Program $0.00 $0.00 $0.00 $0.00
C, Smoketown/Shelby Park $0.00 $0.00  $1,446,884.00 $0.00
D, Park DuValle $0.00 $0.00 $527,917.00 $0.00
E, Newburg $0.00 $0.00 $215,078.00 $0.00
E-Redevelopment, Developer Request For Proposals $0.00 $0.00 $0.00 $0.00
F, Administration $0.00 $44,376.14 $697,372.00 $44,376.14

Activities



Grantee Activity Number: B1l- Acq

Activity Title: Acquisition - Use B

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Planned

Project Number: Project Title:

B- Acquisition-Rehab Homebuyer Choice Program

Projected Start Date: Projected End Date:

10/31/2009 12/31/2012

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Grantee will acquire homes on behalf of program participants with the intent to rehabilitate and sell properties to NSP
homebuyer.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding allocated under Use B will be utilized for a consumer- driven purchase-resale program, where income eligible, potential
NSP homebuyers will have an opportunity to select a foreclosed property, located in any one of the fourteen NSP Census
Tracts, and to have that property renovated on their behalf. Working with potential NSP homebuyers early on in the
redevelopment process provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer will be
amply involved throughout the renovation process and to become intimately familiar with the property before taking ownership.
Metro would also benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs,
downpayment assistance, and principle write downs; and doing so without the risk of associated with purely speculative

redevelopment. The proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible
Use B.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/28
# of housing units 0 0 0 0/0 0/0 0/28
# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0/28

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B- Acquisition-Rehab

Projected Start Date:

10/31/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

B2 - Rehab
Rehabilitation - Use B

Activity Status:

Planned

Project Title:

Homebuyer Choice Program

Projected End Date:

12/01/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Grantee will rehabilitate homes on behalf of program participants with the intent sell properties to NSP homebuyer

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding allocated under Use B will be utilized for a consumer- driven purchase-resale program, where income eligible, potential
NSP homebuyers will have an opportunity to select a foreclosed property, located in any one of the fourteen NSP Census
Tracts, and to have that property renovated on their behalf. Working with potential NSP homebuyers early on in the
redevelopment process provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer will be
amply involved throughout the renovation process and to become intimately familiar with the property before taking ownership.
Metro would also benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs,
downpayment assistance, and principle write downs; and doing so without the risk of associated with purely speculative
redevelopment. The proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible

Use B.



Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod
0/0

0/0
0/0

Total
0/28

0/28
0/28

Amount




Grantee Activity Number: B3 - Demo

Activity Title: Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

B- Acquisition-Rehab Homebuyer Choice Program

Projected Start Date: Projected End Date:

10/31/2009 12/01/2012

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Grantee will demolished blighted properties as needed.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding allocated under Use B will be utilized for a consumer- driven purchase-resale program, where income eligible, potential
NSP homebuyers will have an opportunity to select a foreclosed property, located in any one of the fourteen NSP Census
Tracts, and to have that property renovated on their behalf. Working with potential NSP homebuyers early on in the
redevelopment process provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer will be
amply involved throughout the renovation process and to become intimately familiar with the property before taking ownership.
Metro would also benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs,
downpayment assistance, and principle write downs; and doing so without the risk of associated with purely speculative
redevelopment. The proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible
Use B.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/0
# of housing units 0 0 0 0/0 0/0 0/0
# of buildings (non-residential) 0 0 0 0/0 0/0 0/0
# of Public Facilities 0 0 0 0/0 0/0 0/0
# of Businesses 0 0 0 0/0 0/0 0/0
# of Non-business Organizations 0 0 0 0/0 0/0 0/0
# of Households benefitting 0 0 0 0/0 0/0 0/0



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

E-Redevelopment

Projected Start Date:

10/31/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Ela- Acq
Redevelopment Acqusition

Activity Status:
Planned

Project Title:

Developer Request For Proposals

Projected End Date:
12/01/2012

Responsible Organization:

Sub-recipient

Jul 1 thru Sep 30, 2009

Grantee will acquire properties with the intent to redevelop as affordable housing.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding under Use E ($4,184,233) will be reserved for the developer request for proposals. Project specific

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

&ldquoActivities&rdquo were added with zero balances as we anticipate potentially using funds for acquisition of residential
properties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site specific
projects. The RFP will encourage transitional housing, rental development, homeownership, and development of public

facilities.

Performance Measures

# of Properties
# of housing units
# of Households benefitting

# of Parcels acquired voluntarily

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0
0 0 0
0 0 0

Low
0/0

0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/56

0/56
0/56
0/56



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Elb - Acq

Activity Title: Redevelopment Acquisition

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Planned

Project Number: Project Title:

E-Redevelopment Developer Request For Proposals

Projected Start Date: Projected End Date:

10/31/2009 12/01/2010

National Objective: Responsible Organization:

NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Grantee will allow subrecipients to acquire non-residential properties with the intent to redevelop as affordable housing or public
facility.

Location Description:
NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding under Use E ($4,184,233) will be reserved for the developer request for proposals. Project specific
&ldquoActivities&rdquo were added with zero balances as we anticipate potentially using funds for acquisition of residential
properties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site specific
projects. The RFP will encourage transitional housing, rental development, homeownership, and the development of public
facilities.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/0



# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations
# of Persons benefitting

# of Parcels acquired by

# of Parcels acquired by admin

# of Parcels acquired voluntarily

O O O o o o o o o

Total acquisition compensation to

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o O O o o o o o o

o O O O o o o o o

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E-Redevelopment

Projected Start Date:

10/31/2010

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

E2 - Rehab
Redevelopment Rehabiltation

Activity Status:

Planned

Project Title:

Developer Request For Proposals
Projected End Date:
12/31/2012

Responsible Organization:
Sub-recipient

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Grantee will allow subrecipients to acquire residential or non-residential properties with the intent to redevelop as affordable

housing or public facility.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding under Use E ($4,184,233) will be reserved for the developer request for proposals. Project specific
&ldquoActivities&rdquo were added with zero balances as we anticipate potentially using funds for acquisition of residential
properties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site specific
projects. The RFP will encourage transitional housing, rental development, homeownership, and the development of public

facilities.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Mod
0

0
0

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/56
0 0/0 0/0 0/56
0 0/0 0/0 0/56



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: E3 - Demo

Activity Title: Redevelopment - Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

E-Redevelopment Developer Request For Proposals

Projected Start Date: Projected End Date:

10/31/2009 12/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Grantee will allow subrecipients to demolish blighted properties as needed.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding under Use E ($4,184,233) will be reserved for the developer request for proposals. Project specific

&ldquoActivities&rdquo were added with zero balances as we anticipate potentially using funds for acquisition of residential
properties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site specific
projects. The RFP will encourage transitional housing, rental development, homeownership, and the development of public

facilities.

Performance Measures

# of Properties
# of housing units
# of buildings (non-residential)

# of Public Facilities

This Report Period

Low

0
0
0
0

Mod

0
0
0
0

Total Low
0 0/0

0 0/0
0 0/0
0 0/0

Mod
0/0

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0
0/0



# of Businesses 0
# of Non-business Organizations 0

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0
0/0

0/0
0/0
0/0

0/0
0/0
0/0

Amount




Grantee Activity Number: E4 - Construction

Activity Title: Redevelopment - New Construction
Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

E-Redevelopment Developer Request For Proposals
Projected Start Date: Projected End Date:

10/31/2009 12/31/2012

National Objective: Responsible Organization:
NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $0.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Grantee will allow subrecipients to construct new housing on unimproved parcels or recently demolished sites.

Location Description:

NSP targeted census tracts, including: 3, 4, 7, 10, 21, 23, 62, 65, 113.01, 114.04, 114.05, 114.06, 127.01, and 128.01.

Activity Progress Narrative:

Funding under Use E ($4,184,233) will be reserved for the developer request for proposals. Project specific

&ldquoActivities&rdquo were added with zero balances as we anticipate potentially using funds for acquisition of residential
properties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site specific
projects. The RFP will encourage transitional housing, rental development, homeownership, and the development of public

facilities.

Performance Measures
This Report Period

Low Mod Total
# of housing units 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total
0/0 0/0
0/0 0/0



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

F

Projected Start Date:
11/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

F1
Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/01/2012

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009 To Date
N/A $697,372.00

N/A $697,372.00

$44,376.14 $44,376.14

$45,000.00 $45,000.00

$0.00 $44,376.14

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Administration activities to support NSP implementation.

Location Description:

Neighborhoods and concentrated areas located within the low and moderate census tracts referred to in the substantial

amendment.

Activity Progress Narrative:

Administrative expenditures for the quarter were $24,368.10. The amount of the draw request was $28,489.35. This draw
included $4,121.25 that needed to be drawn from FY09. Administrative expenditures to date are $68,744.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N1-A

Activity Title: A-Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

E Newburg

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Downpayment assistance to eligible homebuyers in the Newburg target area.

Location Description:

Newburg target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/2

# of Households benefitting 0 0 0 0/0 0/1 0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

E

Projected Start Date:

03/20/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of eligible properties.

Location Description:

Newburg target area.

Activity Progress Narrative:

N2-B1

B1-Acquisition

Activity Status:
Cancelled

Project Title:
Newburg

Projected End Date:
09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties
# of housing units
# of Households benefitting

# of Parcels acquired voluntarily

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

This Report Period

Low

0
0
0
0

No Other Match Funding Sources Found

Mod Total Low
0 0 0/0
0 0 0/0
0 0 0/0
0 0 0/0

Mod
0/0

0/0
0/1
0/0

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2

0/2
0/2
0/2



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N3-B2

Activity Title: B2-Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

E Newburg

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of foreclosed or abandoned residential properties that are vacant.

Location Description:

Newburg target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Mod
0

0
0

Total

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0

Mod
0/0

0/0
0/1

Total
0/2

0/2
0/2



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: N4-C

Activity Title: C-Landbank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Cancelled

Project Number: Project Title:

E Newburg

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville/Jefferson County Landbank Authority

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Costs associated with the disposition of NSP properties.

Location Description:

Newburg target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

# of housing units 0 0 0 0/0 0/0 0/2



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

E

Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

N5-D
D-Demolition

Activity Status:

Cancelled

Project Title:

Newburg

Projected End Date:

09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of privately and publicly owned residential or non-residential, vacant and blighted structures. Benefits will not accrue

to identifiable households.

Location Description:

Newburg target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/1

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: P1-A

Activity Title: A-Financing Mechanism

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

B Portland

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Downpayment assistance to eligible homebuyers in the Portland target area.

Location Description:

Portland target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/14
# of Households benefitting 0 0 0 0/4 0/10 0/14

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

B

Projected Start Date:

03/20/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Eligible acquisitions in Portland target area.

Location Description:

Portland target area.

Activity Progress Narrative:

P2-B1

B1-Acquisition

Activity Status:
Cancelled
Project Title:
Portland

Projected End Date:

09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties
# of housing units
# of Households benefitting

# of Parcels acquired voluntarily

This Report Period

Low

0
0
0
0

Mod

0
0
0
0

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0
0/4
0/0

Mod
0/0

0/0
0/10
0/0

Total
0/14

0/14
0/14
0/14



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: P3-B2

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B

Projected Start Date:

03/20/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of foreclosed or abandoned residential properties that

Location Description:

Portland target area.

Activity Progress Narrative:

B2-Rehabilitation

Activity Status:

Cancelled

Project Title:

Portland

Projected End Date:
09/20/2010

Responsible Organization:
Sub-recipient

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

are vacant.

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0
# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/14
0 0/0 0/0 0/14
0 0/4 0/10 0/14



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: P4-C

Activity Title: C-Landbank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Cancelled

Project Number: Project Title:

B Portland

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville/Jefferson County Landbank Authority

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Costs related to disposition of NSP acquisitions.

Location Description:

Portland target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties

# of housing units

Activity Locations
No Activity Locations found.

This Report Period

Low

0
0

Mod Total Low
0 0 0/0
0 0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 0/14
0/0 0/14



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: P5-D

Activity Title: D-Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

B Portland

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of privately and publicly owned residential or non-residential, vacant and blighted structures. Benefits will not accrue
to identifiable households.

Location Description:

Portland target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/14



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

D

Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

A-Financing Mechanism

Activity Status:

Cancelled

Project Title:

Park DuValle

Projected End Date:
09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Downpayment assistance to eligible homebuyers in the Park DuValle target area.

Location Description:

Park DuValle target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Mod Total Low
0 0 0/0
0 0 0/2

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Mod Total
0/0 0/4
0/2 0/4

Amount



Grantee Activity Number: PD2-B1

Activity Title: B1-Acquisition

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Cancelled

Project Number: Project Title:

D Park DuValle

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of eligible residential properties in the Park DuValle target area.

Location Description:

Park DuValle target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4
# of housing units 0 0 0 0/0 0/0 0/4
# of Households benefitting 0 0 0 0/2 0/2 0/4
# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0/4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: PD3-B2

Activity Title: B2-Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

D Park DuValle

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of foreclosed or abandoned residential properties that are vacant.

Location Description:

Park DuValle target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Mod
0

0
0

Total

Cumulative Actual Total / Expected

Low
0/0

0/0
0/2

Mod
0/0

0/0
0/2

Total
0/4

0/4
0/4



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: PD4-C

Activity Title: C-Landbank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Cancelled

Project Number: Project Title:

D Park DuValle

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville/Jefferson County Landbank Authority

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Costs associated with the disposition of NSP properties.

Location Description:

Park DuValle target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4

# of housing units 0 0 0 0/0 0/0 0/4



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D

Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

PD5-D
D-Demolition

Activity Status:

Cancelled

Project Title:

Park DuValle

Projected End Date:

09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of privately and publicly owned residential or non-residential, vacant and blighted structures. Benefits will not accrue

to identifiable households.

Location Description:

Park DuValle target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/6

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: S/SP1-A

Activity Title: A-Financing Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

C Smoketown/Shelby Park

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Downpayment assistance to eligible homebuyers in the Smoketown/Shelby Park target area.

Location Description:

Smoketown/Shelby Park target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period

Low Mod Total
# of housing units 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/3

Mod Total
0/0 0/10
or7 0/10



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S/SP2-B1

Activity Title: B1-Acquisition

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Cancelled

Project Number: Project Title:

C Smoketown/Shelby Park

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of eligible residential properties in the Smoketown/Shelby Park target area.

Location Description:

Smoketown/Shelby Park target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of housing units 0 0 0
# of Households benefitting 0 0 0
# of Parcels acquired voluntarily 0 0 0

Cumulative Actual Total / Expected

Low
0/0

0/0
0/3
0/0

Mod
0/0

0/0
o/7
0/0

Total
0/10

0/10
0/10
0/10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: S/SP3-B2

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

C

Projected Start Date:

03/20/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of foreclosed or abandoned residential properties that

Location Description:

Smoketown/Shelby Park target area.

Activity Progress Narrative:

B2-Rehabilitation

Activity Status:

Cancelled

Project Title:
Smoketown/Shelby Park
Projected End Date:
09/20/2010

Responsible Organization:
Sub-recipient

Jul 1 thru Sep 30, 2009 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

are vacant.

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of housing units 0 0
# of Households benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/10
0 0/0 0/0 0/10
0 0/3 o/7 0/10



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S/SP4-C

Activity Title: C-Landbank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Cancelled

Project Number: Project Title:

C Smoketown/Shelby Park

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville/Jefferson County Landbank Authority

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Costs associated with disposition of NSP acquisitions.

Location Description:

Smoketown/Shelby Park target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties

# of housing units

Activity Locations
No Activity Locations found.

This Report Period

Low

0
0

Mod Total Low
0 0 0/0
0 0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 0/10
0/0 0/10



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S/SP5-D

Activity Title: D-Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

C Smoketown/Shelby Park

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of privately and publicly owned residential or non-residential, vacant and blighted structures. Benefits will not accrue
to identifiable households.

Location Description:

Smoketown/Shelby Park target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

A

Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

A-Financing Mechanism

Activity Status:

Cancelled

Project Title:

Shawnee

Projected End Date:
09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Downpayment assistance to eligible homebuyers in the Shawnee target area.

Location Description:

Shawnee target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Mod Total Low
0 0 0/0
0 0 0/4

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Mod Total
0/0 0/15
0/11 0/15
Amount



Grantee Activity Number: S2-B1

Activity Title: B1-Acquisition

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Cancelled

Project Number: Project Title:

A Shawnee

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro Department of Housing and Family
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of eligible properties.

Location Description:

Shawnee target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/15
# of housing units 0 0 0 0/0 0/0 0/15
# of Households benefitting 0 0 0 0/4 0/11 0/15
# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0/15

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S3-B2

Activity Title: B2-Rehabilitation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

A Shawnee

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Sub-recipient

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of foreclosed or abandoned residential properties that are vacant.

Location Description:

Shawnee target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low
0

0
0

Mod
0

0
0

Total

Cumulative Actual Total / Expected

Low
0/0

0/0
0/4

Mod
0/0

0/0
0/11

Total
0/15

0/15
0/15



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: S4-C

Activity Title: C-Landbank

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Cancelled

Project Number: Project Title:

A Shawnee

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Louisville/Jefferson County Landbank Authority

Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Costs related to disposition of NSP acquisitions.

Location Description:

Shawnee target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/19

# of housing units 0 0 0 0/0 0/0 0/19



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

A

Projected Start Date:
03/20/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

S5-D

D-Demolition

Activity Status:
Cancelled
Project Title:
Shawnee

Projected End Date:

09/20/2010

Responsible Organization:

Louisville Metro Department of Housing and Family

Jul 1 thru Sep 30, 2009

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Demolition of privately and publicly owned residential or non-residential, vacant and blighted structures. Benefits will not accrue

to identifiable households.

Location Description:

Shawnee target area.

Activity Progress Narrative:

Neighborhood specific DRGR activities canceled. Please see overall project narrative for more detail.

Performance Measures

# of Properties

# of housing units

# of buildings (non-residential)
# of Public Facilities

# of Businesses

# of Non-business Organizations

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low

o O o o o o o

Mod

o O o o o o o

Total

o O o o o o o

Cumulative Actual Total / Expected

Low
0/0

0/0
0/0
0/0
0/0
0/0
0/0

Mod
0/0

0/0
0/0
0/0
0/0
0/0
0/0

Total
0/16

0/0
0/0
0/0
0/0
0/0
0/0



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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